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To:
ECMB

From:
Kim Oswald, on Behalf of the ECMB Evaluation Committee

Date: 
January 7, 2008
RE:
Evaluation Committee Report
As December is, essentially, a short month, many of the projects are continuing activities from November rather than breaking new ground.

Progress on the following program evaluations has been achieved in December:

Standard Practice in C&I Design RFP

RLW was selected to complete this study that focuses on the architects, designers, and suppliers who are important players in the design process to determine: (1) when in the design process efficiency decisions are made (2) what players are most involved in the decisions (3) how the utilities can support efforts to increase efficiency.  RLW has completed analysis of the overall C&I new construction market.   Interviews have been completed with architects, engineers and building owners.    RLW planned to provide an initial summary report during November; however the schedule has slipped somewhat due to difficulties in completing these interviews.   That report should be available shortly.
Residential Lighting Persistence - Regional

A regional Evaluation Working Group is now conducting a study of the persistence of CFLs placed under direct install programs.  Nexus Market Research is conducting the study.   Data have been collected and NMR is in the midst of the inspection and interview process.  As of the end of November, about one half of the data has been collected; mostly due to difficulties connecting with direct install sample.  NMR anticipates that field work will be completed toward the end of January.
Demand and Energy Savings in Residential Lighting - Regional
Since most lighting going into homes both now and in the future is purchased through markdown programs at point of purchase, it is especially difficult to determine (1) who is buying (2) what products (3) installing them in what sockets, if any, and (4) using them for how many hours per day.  This study will develop an initial sample and develop means for the program managers and/or evaluators to continue developing samples.  Then the study will determine energy savings and coincident demand savings for the lighting installed.  The contract was awarded to a team made up of Nexus Market Research, RLW Analytics and GDS Associates.  Site selection for the winter phase has been completed and on-site metering and customer interviews are on-going.  To date, the approach used to locate customers has resulted in finding eligible purchasers at a higher rate than was expected.
Ductless Heat Pumps: Energy and Demand Savings; Customer Satisfaction

An RFP to capture information on the efficiency performance and ambient characteristics of Ductless Heat Pumps in CT was nearly completed when other New England utilities became interested in partnering in the study.  The study has begun with a final work plan and budget developed, customer interview protocols being finalized and metering will begin shortly.
ISO M&V Requirements

A study of ISO M&V standards has recently been initiated.  The study is important to the ECMB and to the Companies for assessing savings from the programs offered as resources to the FCM since the ISO standards do not supply clear direction on how monitoring can be completed..  Most of the ISO M&V requirements entail the specifications and compliance of the measurement hardware itself.  The remaining requirements affect the methods by which the equipment and resultant data are employed.  A key component of this project is attaining consensus on a definitive interpretation of these published requirements.  

RLW was selected by the regional Evaluation Working Group to conduct this study.    The total, not-to-exceed cost of the project, $24,000 is to be divided between the regional utilities.  Under the costing structure of the regional group, the total cost to UI will be no more than $1,304 and to CL&P, $5,283.  The savings in participating with the Regional Group and the advantages of being able to offer a consensus document to ISO are substantial.
 C&I Spillover and Free-Ridership Study
The Regional Group will, led by NGRID, released an RFP in the beginning of December to assess  free-rider and spillover factors for the energy efficiency measures and programs offered to the Sponsors’ commercial and industrial customers.  The resulting study would be complete by the end of the summer of 2008.
